MyID Migration Status Report

SOLO → ACME & Sentry 1.0 → Sentry 2.0 Migration Tracking

Report Generated: February 6, 2026

⚠️ **Key Deadline Alert: February 27, 2026**

- **9 applications** at risk of missing the 2/27/26 deadline
- All at-risk items are assigned to **Ricardo**
- Systems affected: **VPP** (6 apps) and **TM** (3 apps)
- 3 items currently **blocked** waiting on Jin, Mike, Bonnie, Koi

ACME Migration Summary (SOLO → ACME)

13	18	3	19
COMPLETED	NOT STARTED	BLOCKED	NOT NEEDED

Progress: 38% Complete (13 of 34 requiring migration)

Sentry Migration Summary (1.0 → 2.0)

21	3	29	9
COMPLETE / NOT NEEDED	NOT STARTED	N/A (SOLO APPS)	AT RISK FOR 2/27/26

At Risk for 2/27/26 Deadline 9 Items

PLATFORM/APP	ENV	SYSTEM	TECH LEAD	ACME STATUS	SENTRY STATUS	JIRA
mp-vpp-int	INT	VPP	Ricardo	Not Started	Not Started	PLAT-1879, PLAT-2137, PLAT-2139
mp-vpp-prd	PRD	VPP	Ricardo	Not Started	Not Started	PLAT-1879, PLAT-2137, PLAT-2139
mp-vpp-stg	STG	VPP	Ricardo	Not Started	Not Started	PLAT-1879, PLAT-2137, PLAT-2139
sentry-vpp-int	INT	VPP	Ricardo	Not Started	N/A	
sentry-vpp-stg	STG	VPP	Ricardo	Not Started	N/A	
sentry-vpp-prd	PRD	VPP	Ricardo	Not Started	N/A	
tm2-int	INT	TM	Ricardo	Not Started	Not Needed	
tm2-prd	PRD	TM	Ricardo	Not Started	Not Needed	
tm2-stg	STG	TM	Ricardo	Not Started	Not Needed	

Currently Blocked 3 Items

PLATFORM/APP	ENV	SYSTEM	OWNER	BLOCKER	JIRA
fgs-saml-stg	STG	FGS	Jin Chung	Waiting on Jin, Mike, Bonnie, Koi	APPS-2420
fgs-prod-saml	PRD	FGS	Jin Chung	Waiting on Jin, Mike, Bonnie, Koi	APPS-2420
fgs-saml-int	INT	FGS	Jin Chung	Waiting on Jin, Mike, Bonnie, Koi	APPS-2420

Future Migrations (No Deadline Yet) 9 Items

PLATFORM/APP	ENV	SYSTEM	TECH LEAD	STATUS	NOTES
gss-c3pi-int	INT	GSS	Chris (Dan)	Not Started	Verifying with Dan
gss-c3pi-prd	PRD	GSS	Chris (Dan)	Not Started	Verifying with Dan
gss-c3pi-qat	QAT	GSS	Chris (Dan)	Not Started	Verifying with Dan
gss-c3pi-stg	STG	GSS	Chris (Dan)	Not Started	Verifying with Dan
gss_localhost	LOCAL	GSS	Chris (Dan)	Not Started	
gss_qat	QAT	GSS	Chris (Dan)	Not Started	
gss_int	INT	GSS	Chris (Dan)	Not Started	
gss-prd	PRD	GSS	Chris (Dan)	Not Started	
gss-stg	STG	GSS	Chris (Dan)	Not Started	

ACME Migration Completed 13 Items

PLATFORM/APP	ENV	SYSTEM	TECH LEAD	NOTES
https://genie.int.us-west-2.videononprod.wds.io	INT	Genie	Ricardo	
https://genie.us-west-2.video.wds.io	PRD	Genie	Ricardo	
https://genie.stg.us-west-2.videononprod.wds.io	STG	Genie	Ricardo	
studio-workforce	PRD	Workforce	Mark Arana	Direct integration with ACME
argocd-video-int	INT	Genie	Jimmy	Angelia confirmed Jimmy is PoC
argocd-video-stg	STG	Genie	Jimmy	Angelia confirmed Jimmy is PoC
argocd-video-prd	PRD	Genie	Jimmy	Angelia confirmed Jimmy is PoC
BzBee-int-sentry	INT	BzBee	Jin	JIRA: APPS-1018
BzBee-stg-sentry	STG	BzBee	Jin	JIRA: APPS-1018
BzBee-prd-sentry	PRD	BzBee	Jin	JIRA: APPS-1018
BzBee-prd	PRD	BzBee	Mike Wang	BzBee already done
BzBee-stg	STG	BzBee	Mike Wang	BzBee already done
BzBee-int	INT	BzBee	Mike Wang	BzBee already done

Work Distribution by Tech Lead

TECH LEAD	COMPLETED	NOT STARTED	BLOCKED	TOTAL ACTIVE
Ricardo	3	9	0	**9**
Chris (Dan)	0	9	0	**9**
Jin Chung	0	0	3	**3**
Jin	3	0	0	**0**
Mike Wang	3	0	0	**0**
Jimmy	3	0	0	**0**
Mark Arana	1	0	0	**0**